Heouo09

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V
POLLUTION REPORT

DATE: JANUARY 17, 1995

FROM: PETE GURIA, OSC, RESPONSE SECTION 2, CHICAGO, IL

TO:
D.DIETRICH-ATTN: E. WATKINS, USEPA, OSWER, WASH. D.C..... (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL..... (E-MAIL)

J.CISNEROS-ATTN: L.BEASELY, USEPA, ESS, EERB, CHICAGO, IL. (E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGO,IL.(E-MAIL)

T.KRUEGER-ATTN: B.WARNING, USEPA, ORC, CHICAGO, IL...... (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C........ (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT...... (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY.... (VIA-FAX)
CHICAGO FIRE DEPARTMENT . ... ... ittt i tiininneenn (VIA-FAX)

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°52/09.3" LONGITUDE: 87°44'30.4"

POLREP NO.: 9

SITE ID NO.: XG  DELIVERY ORDER NO. : 5001-05-356

RESPONSE AUTHORITY: CERCLA  NPL STATUS: NON-NPL EPA Region § Records Cfr.

START DATE: OCTOBER 18, 1994
COMPLETION DATE: ’WWW“II“
247982

1. SITUATION:

A. Consolidation of drummed materials into compatible waste
streams is complete. All waste groups have been bulked.

B. Site has remained secure. SDI security providing 24 hour
armed security service.

C. Weather: Temperatures have ranged from 20° F to 40° F.

During the week of 1/13, rain fall and snow melts contributed
to wet conditions on-site.

D. Labor intensive site and waste stream preparations drawing to
a close. Remaining work will be limited to shipment of waste
to disposal facilities and miscellanecus housekeeping tasks.

2. ACTIONS TAKEN:

A. Shipment of the base solids waste stream was completed on
1/9. A total of 46 yd® of base solids were shipped to
Environmental Quality for land disposal. 23 drums of base
sludge material were determined to contain free liquids and
could not be bulked with the base solids in the roll off
boxes. These drums were repackaged and a sample of this new
base sludge waste group was sent to the EMT analytical
laboratory for disposal analysis on 1/11.

B. Consolidation of waste streams into bulk tanks and drums
completed 1/11. On 1/9 the crew completed overpacking a
total of 63 aluminum paste drums for shipment to Heritage
Environmental for fuels blending. Base sludge which could
not be consolidated with dry base material into a rolloff box
was consolidated into new poly drums between 1/9-11.



C. Facility acceptance for the nickel liquid, acid liquid,

3.

A.

4.

A.

flammable liquid, flammable solid, and caustic liquid waste
streams was granted during the week of 1/6.
Disposal continuing: shipped 17 yd® of base solids to
Environmental Quality’s, Wayne-Canton landfill on 01/9
completing disposal of the base solids; Shipped two 19 yd’
rolloff boxes of chrome debris to Chem-Met’s treatment
facility on 1/9 and 1/11. A total of 156 yd® have been
shipped to date; transported 1,200 gallons of acid liquid on
1/12 to Research 0Oil’s T&D facility in Cleveland, Ohio; a
total of 1,800 gallons of caustic liquids were shipped 1/16
to Heritage’'s treatment facility in Lemont, IL; and,
transported 200 gallons of nickel liquid to U.S. Filter on
1/12, for treatment and disposal. Disposal is now complete
for the base solid, acid liquid, caustic liquid, and nickel
liquid waste streams.
Crew completed de-heading all closed top drums 1/16 in
preparation for drum crushing.
TAT continued to provide daily air monitoring for volatile
organic compounds, CO, and flammable vapor on a periodic
basis during site activities. Levels of volatile organic’s
were found to increase significantly during the first day of
drum de-heading requiring the crew to upgrade to level B
protection on Friday the 13th. Organic vapor levels
decreased over the non-working weekend to allow the crew to
return to Level C protection on 1/16.
PLANS:
Facility approval pending on 4 waste streams: acid solid;
base/neutral liquid (decon water); base sludge; and, 1l-drum
of phenol. RES T&D Coordinator trying to schedule
transportation of the aluminum paste, and flammable liquids
and solids waste streams. A total of 11 waste streams
remain on site pending disposal.
PRPs to dispose of approximately 5,000 gallons of chromic
acid and 6 drums of chromic acid sludge. See Key Issues
below. —
Crush and load all staged empty steel drums into rolloff box
1/19, and ship to disposal facility 1/20.
Site demobilization scheduled on 1/27 for U.S. EPA 0OSC
training. During this time it is expected that all waste
streams not scheduled for shipment will be scheduled for the
first week in February, 2/6.
Continue open lines of communication with local City and
State officials.
KEY ISSUES:
One of the PRPs for the site agreed to an Administrative
Order by Consent to dispose of approximately 5,000 gallons of
chromic acid and 330 gallons of chromic acid sludge. No
definite date has been give by the PRPs to send the waste to
EMETCO’s, Elwood City, PA, facility for reclamation and
treatment. It is expected that this activity will be
completed by the third week in January ’95.



B. Damage to decon trailer water pipes, caused by extreme cold
temperatures the week of 1/6, has been repaired. Although
weather has been .mild, 50 kw generator providing power to the
support zone continues to run 24 hours/day to keep trailers
heated.

C. The base/neutral liquid waste stream was rejected by the
Clean Harbors Chicago, IL, facility because of elevated
levels of tetrachloroethylene (2,130 ppm). It would be
preferable to ship this large, c.15,000 gallon, waste stream
before the 1/27 demobe because of the potential for a release
from the temporary storage tanks due to freezing temperatures
or vandalism.

5. COSTS:
A. Case open;
B. Costs through 01/13/95;

BUDGETED TOTAL to DATE REMAINING
ERCS $ 637,775 $ 441,082.61 $ 226,692.39
TAT 108,000 76,563.88 31,436.12
USEPA-DIR 29,700 17,010.00 12,6590.00
USEPA-INDR 54,900 34,534.20 20,365.80
TOTALS $ 830,375 $ 569,955.02 $ 291,184.31

(1) Includes a delivery order ceiling increase of $97,27S.
END



